Approved by OMB (Office of Management and Budget) 3060-1178
Fadearal ) 3
F( : Communications (REFERENCE COPY - Not for submission)

FCC Form 399:
Reimbursement Request

Facility =~ 12033 = Service: DTV Call WWAY | Channel: 24 (UHF)
ID: Sign:
File 0000028249
Number:
FRN: 0014489892  Date 10/21
Submitted: /2019

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone Email Type
WWAY-TV, LLC Bobby +1 (478) bberry@morrisnetwork.  Limited
Doing Business As: Berry 745-4141 com Liability
WWAY-TV, LLC 301 Poplar Company
Street
MACON,
GA 31201
United
States
: Reimbursement Contact Name and Information
Reimbursement
Contact ] Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ) Applicant Address Phone Email
Information
Ray Luke Ray Luke +1 (228) 297- ray.css@att.
Project Manager 17363 Carlton Cuebas 2500 net
Custom Specialty Services, = Road
LLC Gulfport, MS 39503

United States



Broadcaster Question Response
I;r:grmatlon Will the station be sharing equipment with Yes
Transition another broadcast television station or

Plan stations (e.g., a shared antenna, co-location

on a tower, use of the same transmitter

room, multiple transmitters feeding a

combiner, etc.)? If yes, enter the facility ID's

of the other stations and click 'prefill' to

download those stations' licensing

information.

Briefly describe transition plan WWAY will work with WECT and WSFX-TV
to repack the current shared combiner,
antenna and transmission line. Each station
will supply its own transmitter. WWAY and
WECT own tower, RF Line, combiner,
antenna and building 50/50.

Transmitters Section Question Response

Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Sigma

2003

Inductive
Output Tube

Single

32 kW



Primary
Transmitter

Primary
Transmitter

New Transmitter Costs

Section

New Transmitter

Other Transmitter Costs

Section

Question

Use

Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Response

Primary
(Main)

Purchase
New

No

ULXTE-40

Solid State

Liquid
Cooled

25.3 kW

old
transmitter
not
supported
and will not
re-tune to
new
channel.
While the
Form 399
FAQ's
instruct to
list this as an
upgrade, it
actually is
not, but
rather a
simple
replacement.
See
attachment.

Response



Electrical Service

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Service Entrance (3 phases 800A 208V)
Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?
Is a channel 14 Mask Filer needed?
Is additional field engineering time needed?

Number of Days

Yes

Yes

Yes

150 kVA

Yes

3inches

150.0 feet

Yes

electrical
power
installation
of
transmitter,
heat
exchanger,
pumps,
transformer
and
breaker
panels

Yes

Cooling
Only

10 tons

N/A

Yes

2000.0
square feet

N/A

N/A

N/A

N/A



) Other Transmitter Cost Not Listed
Primary

Transmitter Name

ice-bridge

STL Wave-Guide

site survey

Description

ice bridge must have apx. 800sqf added to
cover heat exchangers and HVAC
equipment

STL must be moved to new transmitter
room and wave-guide replaced

site survey for electrical drawing and floor
plan



Question

Do you have antenna related expenses?

Antennas  Section
Antenna Related Expenses
, Existing Antenna Information
Primary
Antenna

Section

Existing Antenna
Description

Existing Antenna
Manufacturer and Type

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Response

Yes

Response

Retune
Existing

Primary
(Main)

N/A

Owned

N/A

N/A

Yes

No

Yes

No

Full Power

Top Mount

Not in Stack

Horizontal

Broadband
Panel

56

95.0 %

400.00 MHz



Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)
Manufacturer

Model

Year

Facility ID's and Call Signs of

all stations with whom the
antenna is shared.

Facility 1D Call Sign
72871 WSFX-TV
48666 WECT

Primary
Antenna St
Sweep Test of Existing
Antenna
) Other Antenna Costs
Primary
Antenna

Section

Combiner for Shared
Antenna

Adjustment to Existing Antenna

Question

Do you need a sweep test of existing
antenna?

Question

Do you need a Combiner for a Shared
Antenna?

Type
Number of channels supported
Frequencies of channels supported

Frequency

600.00 MHz

N/A

1000.0 kW

Andrew

ABBP14H4-
HTWC4-30?
54

2003

Response

Yes

Response

Yes

New

RF channel

N/A



Enter a list of RF channel
numbers.

RF Channel Number
29
23

24

) Other Antenna Cost Not Listed
Primary

Antenna Information not provided.



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?

Existing Transmission Line

Primary
Transm'SS|onSection Question Response
Line
Existing Transmission Type of change Utilize
Line Description Existing
Use Primary
(Main)
Description of Use N/A
Ownership
Owner N/A
Site N/A

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Existing Transmission Manufacturer

Line Manufacturer and

Type Type
Diameter
Other Diameter N/A
Segment Length N/A
Other Segment Length N/A

Number of parallel runs

Length



Other Transmission Line Expenses Not Listed

Primary
Transm'SS|onName Description
Line
RF line components RF line and components for connecting

transmitter to combiner



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Structure Type

Response

Yes

Response

Move
Equipment

Primary
(Main)

N/A

No

N/A

N/A



Primary
Tower

Primary
Tower

Tower Owner

Date Constructed

Tower Rigging Costs

Section Question Response
Tower Rigging Costs Complex Tower N/A
Helicopter Services Are helicopter services required? No
Required

Other Tower Expenses Not Listed
Name Description

instalation of STL wave-guide install wave-guide for STL link



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Response

Yes

1050

station is
one of a
group of co-
owned
stations all
of which
are subject
to repack,
there is no
director of
engineering
and station
has only IT
engineer on
staff. Co-
ordination
is needed
for the
entire
group's
Transition
in different
phases of
repack

Yes

Yes

No

Yes

Yes

No

Yes

Yes



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility
Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements

Additional Field Engineering Service

N/A

N/A

N/A

Yes

No

Yes

Yes

No

Yes

Yes

No

No

No

No

Yes

Yes

Yes

Yes

Yes

Yes



Number of Days 7

Justification field testing
on
combined
system

Other Professional Services Expenses Not Listed

Outside

PrOf?SS'OnaI Name Description

Services

Costs Additional legal fees Additional legal fees for 399 forms and

progress reports



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

No

No

No

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes



Other Other Expenses Not Listed

Expenses Information not provided.



Cost
Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary
Transmitter
ULXTE-40

site survey

UHF -
Liquid
Cooled
Solid State
Transmitter
21 -31kw

Service
entrance 3
phase/800
amp/208
volt

Switchgear
- industrial
800 amp

Transformer
3 phase
/480v - 150
KVA

3" Rigid
Conduit and
Wiring
(Cost per
foot)

Predetermined Estimated

Cost Estimate

$1,161,201.40

$0.00

$947,000.00

$14,400.00

$38,200.00

$25,550.00

$7,800.00

Cost

$1,003,251.40

$0.00

$875,000.00

$0.00

$0.00

$0.00

$0.00

Estimated Cost
Justification

N/A

N/A

N/A

N/A

N/A

N/A

Actual Cost

$942,670.22

N/A

$848,285.70

N/A

N/A

N/A

N/A

Actual Cost
Justificatior

N/A

N/A

N/A

N/A

N/A

N/A



Other
Electrical
Service:
electrical
power
installation
of
transmitter,
heat
exchanger,
pumps,
transformer
and breaker
panels

10 Ton
system

Other --
Building
Addition
Size: 2000.0

ice-bridge

STL Wave-
Guide

Sub-total

Total for all
systems

$48,122.00

$38,900.00

$14,792.00

$9,437.40

$17,000.00

$1,161,201.40

$1,682,417.10

$48,122.00

$38,900.00

$14,792.00

$9,437.40

$17,000.00

$1,003,251.40

$1,543,161.10

Electrical
Service:
electrical power
installation of
transmitter,
heat
exchanger,
pumps,
transformer and
breaker panels

HVAC
SYSTEM WITH
STATE TAX
ADDED

THIS IS
REMODEL OF
EXISTING
ROOM AT
TRANSMITTER
SITE APX.
2000sf TO BE
SHARED WITH
WECT

ice-bridge
needed to
protect new
heat exchanger
and HVAC
equipment from
falling ice

STL must be
moved to new
transmitter
room and wave-
guide replaced
including state
taxes

N/A

N/A

$24,061.00

$38,222.17

$7,396.00

$8,820.00

$15,885.35

$942,670.22

$1,162,064.68

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Components

Actual Information
Description File Name

site survey Information not provided.



UHF - Liquid Cooled Solid

State Transmitter 21 - 31 kW

Service entrance 3 phase
/800 amp/208 volt

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Transmitter install,
Proof,Freight and
Taxes

$81,578.73

ASI DA needed
for the multiple
inputs on new
transmitter
$1,114.00

Quote from Gates
and station PO
N/A

Dmod for new
transmitter
$2,317.00

1/3 down payment
on transmitter
$262,599.76

1/3 payment due
to ship transmitter
this is 2nd
transmitter
payment
$257,837.85

final transmitter
payment less
install and freight
$242,838.36



Switchgear - industrial 800
amp

Transformer 3 phase/480v -
150 KVA

3" Rigid Conduit and Wiring
(Cost per foot)

Other Electrical Service:
electrical power installation
of transmitter, heat
exchanger, pumps,
transformer and breaker
panels

10 Ton system

Other -- Building Addition
Size: 2000.0

ice-bridge

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Revised 50%
progress hilling
$24,061.00

10 ton HVAC
system installed
$17,275.17

Additional HVAC
needed because
of high heat load
from mask filter.
$20,947.00

BUILDING MODS
SPLIT WITH
WECT with letter
from THTV added
$7,396.00

WWAY IS A
COMBINED SITE
AND WECT WILL
PAY OTHER
HALF OF
INVOICE
$8,820.00



STL Wave-Guide

Component Description: Wave-guide to
move STL to new
transmitter location

Amount: $15,885.35



Antennas
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification

Primary $96,190.00 $137,559.00 $60,616.22
Antenna

ABBP14H4-

HTWC4-

30?54

Sweep $6,730.00 $6,400.00 N/A N/A N/A
test of

existing

antenna

Pattern $5,260.00 $5,000.00 N/A N/A N/A
scatter
analysis
for side
mount high
/med
power
antennas
(if not
included in
antenna
base cost)



New $84,200.00
combiner,

cost per

channel

(without

antenna)

Sub-total $96,190.00

Total for $1,682,417.10
all

systems

Components

Actual Information
Description

Sweep test of existing
antenna

Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

New combiner, cost per
channel (without antenna)

$126,159.00

$137,559.00

$1,543,161.10

File Name

This cost is

above
catalog
because
the
channel
combiner,
mask filter
and load
are shared
by 3
stations,
but owned
by 2, and
by contract
cost for 3 is
split 2
ways. Tax
and
shipping
still to be
added See
attached
ERI letter
of

explanation.

N/A

N/A

Information not provided.

Information not provided.

$60,616.22

$60,616.22

$1,162,064.68

You will
see that
the repack
combiner,
building,
and tower
expense
estimates
for stations
WWAY
and WECT
are split
two ways.
These two
stations
are
partners in
Brunswick
Tower LLC
which
owns the
tower,
building,
antennas,
line,

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

3-Channel
Combiner, Please
see ERI letter of
explanation of
cost, attached
hereto. Total cost
for 3 stations is
divided 2 ways by
contractual
obligation. WWAY
is responsible
$117,437.50 this
invoice is for
WWAY 50%
deposit tax and
shipping added at
end

$58,718.75

ERI Justification
letter for Invoice #
WWAY-001

N/A

Tower Lease
agreement
N/A

ERI proposal for 3
station combiner
cost paid by
WWAY and
WECT 50/50 split
each station

N/A

WSFX lease
Agreement with
WWAY and WECT
N/A



Component Description:

Amount:

Component Description:

Amount:

50% down
payment for
combiner
hardware
$1,897.47

ERI Technical
Proposal for
WWAY, WECT
and WSFX
N/A



Transmission Line
Cost

Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined
Description Cost Estimate

Primary $38,030.70
Transmission
Line

RF line $38,030.70
components

Sub-total $38,030.70

Total for all $1,682,417.10
systems

Components

Actual Information

Estimated Estimated Cost
Cost Justification Actual Cost
$38,030.70 $19,015.35
$38,030.70 RF LINE $19,015.35
COMPONENTS
NEEDED TO
CONNECT
TRANSMITTERS
TO COMBINER.
INVOICE WILL
BE SPLIT WITH
WECT
$38,030.70 N/A $19,015.35
$1,543,161.10 N/A $1,162,064.68

Description File Name

RF line components

Component Description:

Amount:

INVOICE TO
CONNECT
TRANSMITTERS
TO COMBINER .
this is 50% of
WWAY'S down
payment due with
order

$19,015.35

Actual Cc
Justificat

N/A

N/A

N/A



Cost Tower Equipment and Rigging Costs

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification
Primary $19,500.00 $19,500.00 $0.00
Tower
instalation $19,500.00 $19,500.00 TOWER N/A N/A
of STL CREW TO
wave- INSTALL
guide EW63
WAVE-
GUIDE
FOR STL
LINK
Sub-total $19,500.00 $19,500.00 N/A $0.00 N/A
Total for $1,682,417.10 $1,543,161.10 N/A $1,162,064.68 N/A
all
systems
Components

Information not provided.



Outside Professional Services
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost

Description Cost Estimate  Cost Justification Actual Cost Justification
Outside $323,570.00 $310,250.00 $136,355.39
Professional
Services
Project $165,900.00 $157,500.00 N/A $130,209.15 N/A
management of
the transition
Additional Field $9,000.00 $9,000.00 Additional N/A N/A
Engineering Field
Service, 7 Days Engineering

Service, 7

Days for

tuning of

combiner
RF Exposure $21,050.00 $20,000.00 N/A N/A N/A
Measurements
Prepare $2,050.00 $1,500.00 N/A N/A N/A
request for
Special
Temporary

Authorization



Prepare and or
review
reimbursement
form

Additional legal
fees

Perform
engineering
study for new
channel
assignment
and antenna
development

Address
transition
timing and
coordination
issues w/ other
stations and
wireless

Prepare
engineering
section of FCC
Form 2100
(main),
Construction
Permit
Application

$2,630.00

$8,500.00

$7,360.00

$2,630.00

$3,155.00

$5,000.00

$8,500.00

$7,000.00

$2,500.00

$3,000.00

The cost is
greater
because of
the time
consuming
nature of
completing
the form,
determining
how to
answer
staff
guestions
and what
information
is needed,
and
correcting
apparent
staff review
and
technical
errors.

N/A

N/A

N/A

N/A

$4,244.99

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Prepare
engineering
section of FCC
Form 2100
(main), License
to Cover
Application

Comprehensive
coverage
verification via
field study, if
needed

Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Attorney Fees -
Negotiation of
lease and other
matters for
shared
locations

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
License to
Cover
Application

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
Construction
Permit
Application

Sub-total

Total for all
systems

Components

$1,580.00

$84,200.00

$3,680.00

$4,210.00

$2,365.00

$5,260.00

$323,570.00

$1,682,417.10

$1,500.00

$80,000.00

$3,500.00

$4,000.00

$2,250.00

$5,000.00

$310,250.00

$1,543,161.10

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$1,226.25

N/A

N/A

$675.00

$136,355.39

$1,162,064.68

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Actual Information
Description

Project management of the
transition

File Name

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management
invoice May 2019
$2,662.50

CSS March 2019
invoice
$16,210.21

CSS April 2019
invoice
$1,725.00

July project
management
invoice # 19-0704
$18,715.04

REVISED CSS
PROJECT
MANAGEMENT
INVOICE JUNE
2017

$5,101.05

OCT. 2017 invoice
for project
management hours
$2,475.00

Feb. 2019 CSS
Invoice 19-0204
$2,400.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

APR 2018
PROJECT
MANAGEMENT
INVOICE
$1,462.50

SEPT 2017
PROJECT
MANAGEMENT
INVOICE
$405.00

project
management
invoice Oct .2018
$1,237.50

WWAY CSS June
2019 Project
Management
invoice 19-0604
$31,845.04

DEC. 2017 for
project
management hours
$1,687.50

Project
Management
invoice Dec. 2018
$2,025.00

CSS PROJECT
MANAGEMENT
INVOICE MAY 2017
$3,235.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Jan. 2019 CSS
invoice 19-0104
$6,856.31

PROJECT
MANAGEMENT
INVOICE SEPT
2018

$262.50

Project
Management
invoice Nov. 2018
$1,312.50

PROJECT
MANAGEMENT
INVOICE
$1,933.50

PROJECT
MANAGEMENT
INVOICE
$1,800.00

PROJECT
MANAGEMENT
INVOICE
$862.50

MAY 2018
PROJECT
MANAGEMENT
INVOICE
$562.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

CSS PROJECT
MANAGEMENT
INVOICE APRIL
2017 REV.
$2,662.50

NOV. 2017 invoice
for project
management hours
$8,325.00

AUG 2017
PROJECT
MANAGEMENT
INVOICE
$799.50

Jan. 2018 invoice
for project
management hours
$1,575.00

JULY 2017
PROJECT
MANAGEMENT
INVOICE
$2,133.00

MAR 2018
PROJECT
MANAGEMENT
INVOICE
$3,637.50

FEB 2018 INVOICE
FOR PROJECT
MANAGEMENT
HOURS

$7,425.00



Component Description: PROJECT

MANAGEMENT
INVOICE
Amount: $1,537.50
Additional Field Information not provided.
Engineering Service, 7
Days
RF Exposure Information not provided.
Measurements
Prepare request for Information not provided.
Special Temporary
Authorization
Prepare and or review
reimbursement form L ,
Component Description: Legal fees in

connection with
requesting
reimbursement of
expenses and
determining source
of apparent staff
errors

Amount: $225.00

Component Description: Legal Fees for
assisting in
providing
necessary
information and
completing form to
obtain
reimbursement of
expenses.

Amount: $1,237.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Legal fees and
costs for preparing
and submitting FCC
Form 1876 to
obtain
reimbursement of
expenses.

$464.99

Legal fees for
assistance in
obtaining
reimbursement of
expenses
$112.50

Legal services in
connection with
providing further
information related
to FCC Form 1876
and figuring out
apparently
inconsistent
information; fees
billed in prior
months and service
charges omitted
from this
reimbursement
request.

$540.00

Legal advice and
counsel in
connection with
seeking
reimbursement of
expenses of repack
$112.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Legal fees for
preparation and
filing of Schedule
399 and obtaining
necessary
information; fees
billed in prior
months and service
charges omitted
from this
reimbursement
request.

$652.50

Provided legal
advice as to
information needed
and timing required
for cost
reimbursement
forms.

$112.50

Legal advice and
counsel in
connection with
seeking
reimbursement of
expenses
$112.50

Legal fees for
assistance in
requesting
reimbursement of
expenses.
$112.50



Additional legal fees

Perform engineering study
for new channel
assignment and antenna
development

Address transition timing
and coordination issues w/
other stations and wireless

Prepare engineering
section of FCC Form 2100
(main), Construction
Permit Application

Prepare engineering
section of FCC Form 2100
(main), License to Cover
Application

Comprehensive coverage
verification via field study,
if needed

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Legal fees for
advice and counsel
on submitting
information to seek
reimbursement of
expenses

$112.50

Legal fees for
assisting with
request for
reimbursement of
expenses.
$112.50

Legal Fees for
assistance with
requesting
reimbursement.
$337.50



Attorney Fees - Prepare
and File request for
Special Temporary
Authorization

Component Description: Legal fees in
connection with
preparation and
filing of STA
request for change
in transition phase.
Prior month's
charges and
courtesy discount
omitted from
reimbursement
request.

Amount: $1,113.75

Component Description: Provided legal
information and
advise regarding
grant of STA for
transition phase
change.

Amount: $112.50

Attorney Fees - Information not provided.
Negotiation of lease and

other matters for shared

locations

Attorney Fees -Prepare Information not provided.
and File FCC Form 2100

(main), License to Cover

Application



Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction
Permit Application

Component Description:

Amount:

Component Description:

Amount:

Provided legal
advice as to
required
preparation of Form
2100 and required
timing of same.
$112.50

Legal advice and
assistance in
preparing and filing
FCC Form 2100;
fees billed in prior
months and service
charges omitted
from this
reimbursement
request and
reimbursement for
other elements
requested
separately.
$562.50



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Other
Expenses

DTV Medical
Facility
Notification

FCC Filing
Fees - Form
2100 minor
change CP
application

FCC Filing
Fees - Form
2100 license
to cover
application

FCC Filing
Fees - Special
Temporary
Authorization
request

Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

Equipment
Delivery and
Handling
Charges

MVPD
Notification of
Channel
Change

Predetermined Estimated

Cost Estimate Cost
$43,925.00 $34,570.00
$11,550.00 $2,250.00

$1,110.00 $1,070.00
$335.00 $325.00
$195.00 $190.00

$10,000.00 $10,000.00

$19,500.00 $19,500.00
$935.00 $935.00

Estimated
Cost
Justification Actual Cost

$3,407.50
N/A $2,247.50
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A N/A
N/A $935.00

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Develop and
air
announcement
of upcoming
channel
change

Sub-total

Total for all
systems

Components

Actual Information
Description

DTV Medical Facility
Notification

FCC Filing Fees - Form
2100 minor change CP
application

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Special
Temporary Authorization
request

Disposal Costs (for
equipment and other waste,
net of any salvage value)

Equipment Delivery and
Handling Charges

$300.00

$43,925.00

$1,682,417.10

$300.00 N/A

$34,570.00 N/A

$1,543,161.10 N/A

File Name

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

$225.00

$3,407.50

$1,162,064.68

WWAY Medical
Notification invoice
$2,135.00

Legal advice and
counsel as to
notification of
channel change to
medical facilities
$112.50

N/A

N/A

N/A



MVPD Notification of
Channel Change

Develop and air
announcement of upcoming
channel change

Component Description:

Amount:

Component Description:

Amount:

WWAY MVPD
Notification invoice
$935.00

Legal advice and
counsel regarding
required notices of
repack channel
change and
associated
requirements
$225.00



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost Actual Cost
Total for all systems $1,682,417.10 $1,543,161.10 $1,162,064.68
Reimburseme@festion Response
Status

The facility has ceased operating on its pre- No
auction channel.

Construction of final facilities or all No
necessary modifications are complete.

All receipts for reimbursement have been No
submitted no further costs are expected to

be incurred. Note this will lock the Form 399

from further editing and begin close-out
procedures with the Fund Administrator.



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Bobby
Berry
(6{0/0)]

10/21/2019



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Bobby
Berry
(6(0/0)

10/21/2019



